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Department of Energy
Richland Field Office

P.O. Box 550

Richtand, Washington 99352

CEp 24 M3

Mr. Doug Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue, HW-124
Seattle, Washington 98101

Mr. Roger F. Stanley, Director
Tri-Party Agreement Imp}ementation
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

Dear Messrs. Sherwood and Stanley:

9306325
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)̂cCONiROL

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE CHANGE CONTROL
FORM M-32-92-01
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conducted since May 1990. Th
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Facility Agreement and Consent Order (Tri-Party
rous waste tank systems milestone have been
s milestone establishes Tri-Party Agreement
ing known compliance deficiencies in certain
waste tank systems while allowing the continued

On August 31, 1993, the U.S. Department of Energy, Richland Operations Office
(RL), Westinghouse Hanford Company, and the State of Washington Department of
Ecology (Ecology) met and discussed M-32 in Yakima, Washington. As a result of
this meeting, RL and Ecology agreed that it would be appropriate for the M-32
milestone to be included in the ongoing Tri-Party Agreement negotiations. The
M-32 milestone is ready for public comment and review. A Change Control Form and
a copy of the draft M-32 milestone, as discussed, is provided in the enclosure.
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Messrs. Sherwood and Stanley -2- 24 M3
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If you have any questions regarding this transmittal, please contact me or
Mr. P. J. Krupin on (509) 372-1112.

EAP:PJK

Enclosure

cc w/encl:
B. A. Austin, WHC
B. G. Erlandson, WHC
G. W. Jackson, WHC, w/o encl.
T. Michelena, Ecology
T. G. Tebb, Ecology
D. B. Jansen, Ecology
D. C. Nylander, Ecology

Sincerely,

even
^k

H. Wisness
Hanford Project Manager



Federal Facility Agreement and Consent Order Date

Change Control Form
M-32-92-01

Originator Phone

Paul J. Krupin (509) 372-1112

Class of Change

[%7 I - Signatories C 1 II - Project Manager l] 111 - Unit Manager

Change Title

Interim Status Dangerous Waste Tank Systems Hanford Federal Facility Agreement
and Consent Order Milestone, M-32.

Description/Justification of Change

Add milestone.

The proposed milestone establishes Tri-Party Agreement compliance schedules for
the Hanford interim status dangerous waste tank systems.

Impact of Change

This change establishes a new major milestone with interim milestones.
Completion of interim milestone tasks may identify the need for additional
actions or interim milestones in the future. This milestone does not impact any
other Tri-Party Agreement interim or major milestone.

Affected Documents •

Affected Documents: Hanford Federal Facility Agreement Consent Order Action
Plan, Appendix 0, Figure D-1 Work Schedule, and Table 0-3.

Approvals _ Approved _ Disapproved

DOE Date

EPA Date

Ecology Date



Proposed Interim Status Dangerous Waste Tank Systems Hanford Federal

Facility Agreement and Consent Order Milestone
M-32

M-32-00 Complete Identified Dangerous Waste Tank Sept. 99

Corrective Actions.

Completion of interim milestone tasks may
identify the need for additional actions or
interim milestones in the future. The reports
and deficiency correction schedules prepared to
satisfy current milestones will be used to
identify any appropriate new interim milestones.
Any new interim milestones will subsequently be
established via the change process in Section 12
of the Action Plan.

Tank integrity assessments will not be required
for terminal cleanout of the Plutonium-Uranium
Extraction Plant, except for Tanks F18, U3, and
U4. Integrity assessments for Tanks F18, U3, and
U4 have been completed.

M-32-01 Complete Plutonium Finishing Plant (PFP) Tank Dec. 94
Interim Status Actions.

The liquid waste volume generated as a result of
the PFP stabilization campaign will be limited to
a total of 300,000 gallons. Following the
stabilization campaign, PFP will not initiate any
additional mission(s), except as described below,
that results in the discharge of waste to the
241-Z tanks prior to completion of tank system
upgrades necessary for compliance with,state and
federal dangerous waste regulations.

Glove-box scale stabilization, laboratory, plant
maintenance, and miscellaneous support activities
necessary for the safe, secure storage of special
nuclear material and protection of personnel and
the environment will continue. Discharge to
241-Z following the stabilization campaign will
be limited to 50,000 gallons per year until
compliance is achieved or terminal cleanout is
completed. Any terminal cleanout discharge
requirements in excess of 50,000 gallons per year
will be reviewed and approved by the three
parties prior to implementation.

M-32-01-T01 Complete and submit integrity assessment report Oct. 93
for PFP interim status tank system. Provide a
schedule to address any deficiencies described in
the report related to tank system compliance
(Deficiencies not addressed in this schedule will
be addressed in the compliance strategy of target
action M-32-01-T02).

M-32-01-T02 Submit proposed compliance strategy for remaining June 94
dangerous waste tank system issues.



M-32-01-T03 Complete construction of piping upgrades between Dec. 94
234-5Z, 236-Z and 241-Z Tank System (Project
C-031H).

M-32-02 Complete 219-S Tank Interim Status Actions. Sept. 97

M-32-02-T01 Provide notification of completion of Definitive Jan. 96
Design for Project W-178 - Construction of
Interim Status Tank System Upgrades for 219-S
Tank System.

M-32-02-T02 Upgrade existing transfer lines to meet secondary Sept. 97
containment requirements.

M-32-03 Complete T Plant Tank Actions. Sept. 99

M-32-03-TO1 Implement periodic visual inspection and static Oct. 93
leak test program for 2706-T and 211-T tanks.

M-32-03-T02 Complete Conceptual Design Report (Project W-259) Apr. 94
for T Plant tank system upgrades.

M-32-03-T03 Submit schedule for completion of T Plant tank June 94
system upgrades (Project W-259).

M-32-03-T04 Complete modification of 2706-T Staging Pad to June 94
eliminate accumulation of precipitation.

M-32-03-T05 Install level indication device for 211-T tank. June 94

M-32-03-T06 Complete scheduled upgrades to T Plant tank Sept. 99
system (Project W-259).

M-32-04 Complete Double-Shell Tank Interim Status Tank June 94
Actions.

M-32-04-T01 Submit design standards review for one tank farm. Sept. 93

M-32-04-T02 Prepare and submit report documenting non- Sept. 93
destructive examination equipment development and
implementation plans.

M-32-04-T03 Complete all DST visual examination and prepare Sept. 93
and submit reports.

M-32-04-T04 Complete and submit the Transfer Facility June 94
Compliance Plan.

M-32-04-T05 Submit to Ecology a final plan and schedule for June 94
completion of the Double-Shell Tank integrity
assessments.

M-32-05 Complete 242-A Evaporator Interim Status Tank 1 Month
Actions. after hot

restart

M-32-05-TO1 Complete and submit integrity assessment report 1 Month
for the 242-A Evaporator interim status tank after hot
system. Provide a schedule to address any restart
deficiencies described in the report related to
tank system compliance.



M-32-06 Complete 244-AR Vault Interim Status Tank
Actions.

Prior to
restart

M-32-06-T01 Complete and submit integrity assessment report Prior to
and identified upgrades for 244-AR Vault interim restart
status tank system (except that DST transfer
lines that penetrate the 244-AR Vault will
continue to be used). Provide a schedule to
address any deficiencies described in the report
related to tank system compliance.

M-32-07 Complete B Plant Interim Status Tank Actions.

M-32-07-T01 Identify additional dangerous waste tanks and
ancillary equipment that will be routinely used
during cleanout and stabilization activities.
Submit schedule to perform integrity assessments
on identified additional dangerous waste tanks
and ancillary equipment.

B Plant will not accept any waste for treatment,
except waste generated as a result of on-going
B Plant/WESF operations, without completion of
tank integrity assessments and completion of
upgrades necessary for compliance with WAC 173-
303-640 or an applicable permit on systems used
for the treatment, storage or disposal of the
waste.

M-32-07-T02 Complete and submit integrity assessment plan for
Tanks 25-1, 25-2, 23-1, concentrator E-23-3, and
identified ancillary equipment.

M-32-07-T03 Complete and submit integrity assessment report
for Tanks 25-1, 25-2, 23-1, concentrator E-23-3,
and ancillary equipment as identified in the
integrity assessment plan. Provide a schedule to
address any deficiencies described in the report
related to tank system compliance.

The integrity assessment report of the low level
waste concentrator, E-23-3, and the concentrated
waste receiver, TK-23-1, will be completed only
if their operation is planned beyond December
1995. The determination to include these two
tanks in the integrity assessment report will be
made by October 1994.

Dec. 95

Apr. 94

Oct. 94

Dec. 95

M-32-08 Complete Grout Interim Status Tank Actions. Prior to
processing
DST waste

M-32-08-T01 Complete and submit integrity assessment report Prior to
for Grout interim status tank system. Complete processing
activities required to correct any deficiencies DST waste
described in the report related to tank system
compliance.
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